



Cayucos Veterans Building – Information Sheet

- Project Resources
 - The design consultants continue to meet with representatives from the County and State Parks to outline the historical criteria that the restoration will be required to meet.
 - The July 12, 2017 public meeting generated ideas and suggestions regarding the community's priorities for the restoration/rehabilitation of the Cayucos Vets Hall. These ideas are being formulated into a conceptual layout plan.
- Action Item
 - The "Cayucos Vets Hall Restoration Steering Committee" continues to meet and provide input to the Design Division of Public Works
 - County is currently processing a building permit to internally reinforce the Kitchen / Art Association and Conference Room areas for potential re-occupation.
- Site Constraints / Parameters
 - The Project schedule is being reviewed and the timeline is currently unchanged.
 - SLO County Planning and Building review.
 - Additional potential schedule impacts include:
 - Potential effect of sea level rise on the facility.
 - California Environmental Quality Act, State Historical Preservation Office, California Coastal Commission
 - County staff is having preliminary discussions with Coastal staff
 - FEMA redefined 100-year flood plain to elevation 15 feet
 - The County recently launched a redesigned web site and the Cayucos Vets Hall Rehabilitation Project can be found at the following web site:
<http://www.slocounty.ca.gov/Departments/Public-Works/Current-Projects/Cayucos-Vets-Hall-Restoration.aspx>
- Historical
 - The facility will be required to meet the Department of Interior's Standards as well as the California 2016 Historical Building Code.
 - County staff is working with State Parks and State Historic Preservation Office (SHPO) on parameters
 - The project program/scope is currently under development in conjunction with the State Parks department.
- Funding Outlook
 - Additional agency coordination efforts may require additional funding
 - SLO County CIP process – Board of Supervisors' approval
 - State Parks and Recreation Grant funding
 - Local support / budget augmentation
- Schedule
 - Current Schedule – under review pending public outreach meeting.
 - Ongoing Historical sub-committee design criteria meetings.
 - Public Outreach – Preliminary Design Review;
 - Preliminary Date: Fall 2017

Cayucos Veteran's Memorial Building



Project: Cayucos Vets Hall Renovation
Date: Wed 6/7/17