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Milestones Legend

A Board of Supervisors release of RFP to Pre-Qualified Design-Build Entities

B Board of Supervisors Adopt EIR and Award Design Build Contract

C Design-Build Entity prepare and submit Grading and Utilities permit package

D Site Grading and Utilities permit approved, mobilization and Start of Construction

E Design-Build Entity prepare and submit Building Structure permit package

F Building Structure permit approved; start Building Construction

G Project Substantial Completion

H  'Go-Live' cutover from existing dispatch facilities, closeout, operations & maintenance

J Stantec prepare application and submit for DSA permit

K Mount Lowe Tower Equipment DSA Permit approved

L Substantial Completion of Mount Lowe Equipment

Templeton, CA

mid-July 2022

early March 2023

Mount Lowe Equipment Sub-Project Timeline Schedule

14-Dec-21

early June 2023

early June 2023

end of September 2023

end of November 2024

end of January 2023

end of April 2025

middle of November 2021

end of February 2022

Project Milestone Timeline
for

County of San Luis Obispo
Co-Located Dispatch Facility

2021 2022 2023

Templeton Sheriff and Fire Dispatch Facility Project Timeline Schedule

Jan. 11, 2022

Vanir + RRM Design Bridging Documents, RFP Draft and Final, D-BE Contract

Environmental Prepare Final EIR for Board of 
Supervisors Adoption

Project Environmental and CEQA, Draft Environmental Imapct Report (EIR) with public 
comments

D-BE RFP, Design Competition, Selection Process 
and Contract Negotiations

Notice To Proceed; D-BE Develop Design, Grading, Site and 
Utilities Construction Documents

D-BE Develop Building Construction Documents
Building Permit package plan 

review and comments
Building Construction

Equipment, Furniture and Systems 
installation, comm testing and 

commissioning operations

20252024

Grading Permit package 
plan review and 

comments
Mobilization, Grading, Sitework and Utilities

2022 20232021

Mount Lowe Equipment install and 
testing

State GSA and OES authorization to construct 
equipment following State Tower Structural 

Recertification process

DSA review, plancheck 
corrections and resubmittal

Stantec Prepare Division of the State Architect 
(DSA) Permit Construction Documents

Develop scope and 
negotiate Contract with 
Stantec for Engineering 

and Permit Services

Milestone B

Milestone C

Milestone E Milestone F Milestone G

Milestone J Milestone K Milestone L

Milestone A

Milestone H

Milestone D


